COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/18/ 2018

ESTI MATE SUMVARY 12:38: 07
CONTI D C21254 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 21254- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 97.5  DAYS TI VE ALLOW 136 WORK DAYS
SH67 CRI PPLE CREEK TO WESTCREE PERCENT TI ME: 71.69 ORI G TI VE ALLOW 101 WORK DAYS
PRQJECT NO. STAO67A- 039
SH67 DI VI DE TO CRI PPLE CREEK
NAVE OF RQAD:
PRQJECT COUNTI ES: TELLER DOUGLAS, REG ON 2
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 01/ 05/ 2018 DATE TI ME STARTED 06/ 01/2017
10170 Church Ranch Wy, Ste. 201 DATE LET 03/ 30/ 2017 DATE WORK BEGAN 06/ 14/ 2017
DATE AWARDED 04/ 10/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 01/ 2017 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 06/ 01/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 10, 961, 734. 03 PARTI Ol PATI NG $ 8,820, 645. 34 $ 288, 737. 83
AWARD PROJECT AM: $ 10, 400, 280. 57 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 80. 47% TOTAL EARNI NGS 8, 820, 645. 34 288, 737.83
FUNDS AVAI LABLE: $  2,141,088.69 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 8, 820, 645. 34 288, 737. 83
TOTAL CLAI VB $ 0.00 RETAI NAGE - 156, 004. 21 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 664, 641. 13 288, 737. 83
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 8, 664, 641. 13 288, 737. 83
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 288, 737. 83

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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*Renoval of Delineator
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Renoval of Asphalt Mat (Special)
Renoval of Asphalt Mat (Pl aning)
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1, 126. 000
EACH
6. 00000
0. 000
SY
2, 000. 00000
0. 000
SY
185. 00000
10, 891. 740
SY
3. 20000
97. 000
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90. 30000
27.000
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9, 931. 000
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4. 05000
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242.00000
400. 000
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70. 00000
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CcY
84. 80000
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62. 000

13. 000
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9. 000
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Page 2
ESTI MATE RUN 01/ 18/ 2018

12: 38: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
264. 00
2,292. 00
0. 00
0. 00
0. 00
0. 00
0. 00
34, 853. 57
180. 60
5, 598. 60
0. 00
313. 30
1,113.75
4,961. 25
1, 452. 00
2,178.00
0. 00
0. 00
33, 974. 27
33, 974. 27
0. 00
1, 460. 25



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STAOB7A- 039 ESTI MATE NO 0006 12: 38: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 *Erosion Log Type 1 (12 Inch) 1, 000. 000 0. 000
LF 260. 000 1, 794. 00
6. 90000 260. 000 1,794. 00
0065 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 20000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 771. 00000 0. 000 0. 00
0075 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 4. 000
HOUR 0. 000 0. 00
35. 70000 4.000 142. 80
0080 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 2.000
HOUR 0. 000 0. 00
212. 00000 2.000 424. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 0. 000
HOUR 0. 000 0. 00
195. 50000 0. 000 0. 00
0089 210-01130 Res Gdrail Ty 3 Reset Guardrail Type 3 (CVD 004) 880. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0090 210-04035  *Modify Quardrail (Special) 13, 631. 000 9, 831. 000
LF 3, 800. 000 9, 500. 00
2.50000 13, 631. 000 34, 077.50
0091 210-04035 Modi fy Quardrail (Spec) Mdify Quardrail (Spec) CMO 004 10, 500. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0095 211-00100 Drilling Hol e 569. 000 569. 000
LF 0. 000 0. 00
47.20000 569. 000 26, 856. 80
0100 211-02275 Cenent G out 68. 720 68. 720
CcY 0. 000 0. 00

974. 00000 68. 720 66, 933. 28



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STA067A- 039 ESTI MATE NO 0006 12:38: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0105 240- 00000 Wldlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
236. 00000 0. 000 0. 00
0110 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
113. 00000 0. 000 0. 00
0115 304- 06000 Aggregate Base Course (Cl ass 6) 600. 000 0. 000
TON 0. 000 0. 00
29. 80000 0. 000 0. 00
0120 304- 08000 Aggregate Base Course (Shoul der Material) 9, 161. 000 3,461. 530
TON 1, 056. 120 29, 676. 97
28.10000 4,517. 650 126, 945. 97
0125 307-00000 *Hydrated Linme 897. 680 897. 680
TON 0. 000 0. 00
276. 50000 897. 680 248, 208. 52
0130 403-00720 Hot M x Asphalt (Patching) (Asphalt) 200. 000 88. 950
TON 5. 000 880. 00
176. 00000 93. 950 16, 535. 20
0135 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 51, 000. 000 49, 848. 320
TON 181. 650 14, 640. 99
80. 60000 50, 029. 970 4,032, 415. 58
0140 406- 09500 *Col d Bitum nous Pavenent (Recycle) 255, 445. 160 255, 445. 160
SY 0. 000 0. 00
5.20000 255, 445. 160 1, 328, 314. 83
0145 411-10255 Enul sified Asphalt (Sl ow Setting) 26, 000. 000 25, 047. 980
GAL 0. 000 0. 00
3. 85000 25, 047. 980 96, 434. 72
0150 411-90040 *Recycl i ng Agent 442,578. 790 383, 340. 220
GAL 29, 238. 570 70,172.57
2.40000 412, 578. 790 990, 189. 10
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31" M) 13, 187. 000 2, 350. 000
LF 612. 500 13, 842.50
22. 60000 2,962.500 66, 952. 50



CONTI D C21254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STAO67A- 039 ESTI MATE NO 0006 12:38: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 606-01370 *Transition Type 3G (31" M) 12. 000 8. 000
EACH 0. 000 0. 00
1, 689. 00000 8. 000 13, 512. 00
0165 606-01385 *Transition Type 3J (31" M) 1. 000 1. 000
EACH 0. 000 0. 00
1, 566. 00000 1. 000 1, 566. 00
0170 606-01390 *End Anchorage Type 3K (31" M3S) 1. 000 1. 000
EACH 0. 000 0. 00
640. 50000 1. 000 640. 50
0175 606- 02003 *End Anchorage (Nonflared) (31" M3S) 22.000 3. 000
EACH 7.000 15, 505. 00
2,215. 00000 10. 000 22,150. 00
0180 606-02005  *End Anchorage (Flared) (31" MS) 30. 000 7.000
EACH 0. 000 0. 00
2, 246. 00000 7.000 15, 722. 00
0185 608-00015 Det ect abl e Vr ni ngs 0. 000 0. 000
SF 0. 000 0. 00
334. 00000 0. 000 0. 00
0190 612- 00036 *Del i neator (Flexible) (Square Base) 1, 700. 000 689. 000
EACH 98. 000 8, 261. 40
84. 30000 787. 000 66, 344. 10
0195 614-00011 *Sign Panel (Qass I) 447. 000 413. 380
SF 0. 000 0. 00
24.10000 413. 380 9, 962. 46
0200 614-00012 *Sign Panel (Cass I1) 838. 000 479. 000
SF 26. 000 751. 40
28. 90000 505. 000 14, 594. 50
0205 614-00013 *Sign Panel (Cass I11) 66. 000 0. 000
SF 0. 000 0. 00
33. 70000 0. 000 0. 00
0210 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 48. 000 47.000
EACH 0. 000 0. 00
174. 50000 47. 000 8, 201. 50



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STAO67A- 039 ESTI MATE NO 0006 12:38: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 64. 000 40. 000
Sl i pbase
EACH 0. 000 0. 00
361. 50000 40. 000 14, 460. 00
0220 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 3. 000 3. 000
EACH 0. 000 0. 00
3, 613. 00000 3. 000 10, 839. 00
0225 614-80385 *Runble Strip 121, 066. 000 60, 053. 000
LF 61, 013. 000 4,881. 04
0. 08000 121, 066. 000 9, 685. 28
0230 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
50, 184. 00000 0. 900 45, 165. 60
0235 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
257, 850. 00000 1. 000 257, 850. 00
0240 627- 00009 *Modi fied Epoxy Pavenent Marking(lnlaid) 2,494. 000 1,112. 000
GAL 0. 000 0. 00
132. 00000 1, 112. 000 146, 784. 00
0245 627-00011 *Pavenent Marking Paint (Waterborne) 7,000. 000 4, 715. 600
GAL 523. 100 28, 404. 33
54. 30000 5, 238. 700 284, 461. 41
0250 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 291. 000 291. 000
SF 0. 000 0. 00
23. 90000 291. 000 6, 954. 90
0255 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 426. 000 308. 000
Li ne
) SF 0. 000 0. 00
16. 70000 308. 000 5, 143. 60
0260 630-00000 *Fl aggi ng 10, 000. 000 6, 867. 250
HOUR 510. 750 21, 553. 65
42.20000 7,378.000 311, 351. 60
0265 630-00001 *Pilot Car Qperation 2,000. 000 1, 247. 000
HOUR 139. 500 9, 234. 90
66. 20000 1, 386. 500 91, 786. 30



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STAOB7A- 039 ESTI MATE NO 0006 12: 38: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630- 00007 *Traffic Control Inspection 110. 000 70. 000
DAY 11. 000 3,976.50
361. 50000 81. 000 29, 281. 50
0275 630-00012 *Traffic Control Managenent 150. 000 86. 000
DAY 14. 000 16, 856. 00
1, 204. 00000 100. 000 120, 400. 00
0280 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 000 0. 00
1, 445. 00000 3. 600 5,202. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 31. 500
EACH 0. 000 0. 00
78. 30000 31.500 2,466. 45
0290 630-80342 *Construction Traffic Sign (Panel Size B) 75. 000 52. 200
EACH 0. 000 0. 00
84. 30000 52.200 4, 400. 46
0295 630-80343 *Construction Traffic Sign (Panel Size C 33. 000 29.700
EACH 0. 000 0. 00
90. 30000 29.700 2,681.91
0300 630-80344 *Construction Traffic Sign (Special) 196. 000 176. 400
SF 0. 000 0. 00
30. 10000 176. 400 5, 309. 64
0305 630- 80355 *Portabl e Message Sign Panel 6. 000 5. 400
EACH 0. 000 0. 00
7,227.00000 5. 400 39, 025. 80
0310 630- 80360 *Drum Channel i zi ng Devi ce 120. 000 45. 000
EACH 0. 000 0. 00
24.10000 45. 000 1, 084. 50
0315 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
24.10000 0. 000 0. 00
0320 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 33. 000 29.700
EACH 0. 000 0. 00

24. 10000 29.700 715.77



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STAOB7A- 039 ESTI MATE NO 0006 12: 38: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 630- 80380 *Traffic Cone 330. 000 297. 000
EACH 0. 000 0. 00
12. 00000 297. 000 3, 564. 00
0330 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 450
LS 0. 000 0. 00
5, 963. 00000 0. 450 2,683.35
0335 630-85011 *| npact Attenuator (Tenporary) 200. 000 78. 300
DAY 25. 200 1, 821.96
72.30000 103. 500 7,483. 05
0336 630- 85041 Mobi | e Attenuator Mobile Attenuator (CMO 2) 30. 000 18. 000
DAY 0. 000 0. 00
650. 00000 18. 000 11, 700. 00
0340 700-70010 F/ A M nor Contract Revisions 113, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70018 F/ A Roadway Snoot hness | ncentive 153, 855. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -6, 233. 230
FA 0. 000 0. 00
1. 00000 -6, 233. 230 -6,233.23
0365 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 1, 800. 000
F A 0. 000 0. 00
1. 00000 1, 800. 000 1, 800. 00
0370 700-70025 F/' A Quality Incentive Paynent 70, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21254-BI D ESTI MATE RUN 01/ 18/ 2018
PRQJECT: STAOB7A- 039 ESTI MATE NO 0006 12: 38: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0377 900- 00006 Added Item (Dol lar)/ Dustgard - Maintenance During 15, 862. 500 15, 862. 500
Construction
DOL 0. 000 0. 00
1. 00000 15, 862. 500 15, 862. 50

CAT 0200 CURRENT AMI  $10, 813,474.43 $ 288,737.83% 8,706, 458. 49
CAT NOO300 STRUCTURES

0380 202-00425 *Rermoval of Bridge Railing 216. 000 173. 250
LF 0. 000 0. 00
61. 10000 173. 250 10, 585. 58
0385 518-03000 Sawi ng and Seal i ng Bridge Joint 241. 000 0. 000
LF 0. 000 0. 00
24. 00000 0. 000 0.00
0390 606-11010 *Bridge Rail Type 10R 216. 000 173. 250
LF 0. 000 0. 00
397. 50000 173. 250 68, 866. 88
CAT 0300 CURRENT AMI  $ 104, 841.60 $ 0.00$ 79, 452. 46

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Oass 2) 1. 000 0. 800
EACH 0. 000 0. 00
18, 019. 00000 0. 800 14, 415. 20
0400 620-00012 Field Laboratory (dass 2) 1. 000 0. 800
EACH 0. 000 0. 00
20, 971. 00000 0. 800 16, 776. 80
0405 620- 00020 Sanitary Facility 1. 000 0. 800
EACH 0. 000 0. 00
4, 428. 00000 0. 800 3, 542. 40
CAT 0400 CURRENT AMI  $ 43,418.00 $ 0.00$ 34,734. 40

PRQJIECT TOTAL CURRENT AMI $ 10, 961, 734. 03 $ 288,737.83% 8,820, 645.35



